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T o UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
+ & m t * * REGION 2 

° 290 BROADWAY 
*W /<? NEWYORK, NY 10007-1866 

ACTION MEMORANDUM 

DATE: ^ 2 8 2004 

SUBJECT: Request for Change in Scope, Ceiling Increase and 12-Month Exemption for a 
^sst̂ agaaK^^ Removal Action at the Cornell Dubilier Electronic? s^ th j f t ' i^c*: 4 

Middlesex County, New Jersey.. " 

FROM: Thomas P. Budroe, On-Scene Coordinator ̂ ^ ^ ^ <£<^6t*i_ 
Removal Action Branch >• 

TO: George Pavlou, Director 
• Emergency and Remedial Response Division 

THRU: Richard C SalkieVCBeT 
Removal Action Branch 

Site ID #: GZ 

I. PURPOSE 

\ 

. ^ * •••• 

The purpose of tins Action Memorandum is to request a change in scope, a ceiling increase, 
and 12-month exemption, for the removal action described herein for the Cornell-Dubilier 
Electronics Site (Site), located in 'South Plainfield, Middlesex County,'New Jersey, 07080. 

The proposed action involves the removal and disposal of contaminated soil from die residential 
property located.at 126 Spicer Avenue in South Plainfield and restoration of the property to 
conditions similar to those prior to the removal action. The estimated cost for this work is 
$203,118, of which $148,121 is for mitigation contracting. The new mitigation contracting 
ceiling will be $394,622 arid the total project ceiling will be $460,100. 

Co;jd.:;oDt ;U Hie Site ̂ n r ^ e to meet the criteria for a removal-action under the ComF 

Environmental Response, Compensation and Liability Act (CERCLA), as documented in 
Section'300.415(b)(2) of the National Contingency Plan (NCP). The: Site, is on the National 
Priorities List (NPL); There are no nationally significant 6r precedent-setting issues associated 
with this removal action. 

- , Internet Address (URL) • http://www.epa.gov 
Recycled/Recyclable .Printed with Vegetable Oil Based Inks on Recycled Paper (Minimum 50% Postconsumer content) 



Extramural Costs: 

Regional Removal Allowance Costs 
Total Cleanup Contractor Cost 

Other Extramural Costs Not Funded 
from the Regional Removal Allowance 

Total RST Costs 

Subtotal, Extramural Costs 

°*P^B3c Samurai Costs Contingency 

•] TOTAL PROJECT CEILING 

VII. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 
OR NOT TAKEN 

Refer to the August 15, 2001, Action Memorandum included as Attachment A to this document. 

VIII. OUTSTANDING POLICY ISSUES 

Refer to the August 15, 2001, Action Memorandum included as Attachment A to fbis document. 

IX. ENFORCEMENT 

Refer to the August 15., 2001, Action Memorandum included as Attachment A to this document 
for additional information. 

" The total EPA costs for this removal action based on full-cost accounting practices that wijl be 
eligible for cost recovery are estimated to be $621,801. 

This figure includes Direct Costs which include direct extramural costs and direct intramural 
costs. Indirect costs are calculated based on an estimated indirect cost rate expressed as a 
percentage of site-specific direct costs, consistent with the full cost accounting methodology 

'. 'e&scdye October 2, 2000. .These estimates do not include pre-judgement interest, do not take _ 
into account other enforcement costs, including Department of Justice costs and may be adjusted 
during the course of a removal action. The estimates are for illustrative purposes only and men-
use is not intended to create any rights for responsible parties. Neither the lack of a total cost 
estimate nor deviation of actual total costs from this estimate will affect the United States' right 
to cost recovery. 

Current Funds Proposed Proposed 
Ceiling Remaining Additional Ceiling 

Costs 

$319,828 $73,327 • $74,794 $394,622 

$ 20.481 $ 10.000 $15.000 $ 35.481 

$340,309 $83,327 $ 89,794 $430,103 

$ 16.997 «rTTg.9gf~~S- I ^ O W 3 5 ! * 29>?r 

$357,306 $100,324 $102,794 $460,100 
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Direct Extramural 
Direct Intramural 
Subtotal, Direct Costs 
Indirect Costs 

(Regional Indirect Cosi Rate 28.18% x $485,100) 

Estimated EPA Costs Eligible for Cost Recovery 

X. RECOMMENDATIONS 

$460,100 
$ 25.000 
$485,100 
$136.701 

$621,801 

This decision document represents the selected removal action for the Cornell-Pubilier 
Electronics Site in South Plainfield, Middlesex County, New Jersey. This document was 
developed in accordance with CERCLA, as amended, and is not inconsistent with'the NCP. This 
decision is based on the Administrative Record for the Site. 

Conditions at the Site continue to meet the NCP Section 300.415(b)(2) criteria and I recommend 
your approval of the change in scope, ceiling increase of $102,794, of which $74,794 is for 
mitigation contracting, and 12-month exemption. The, total removal action ceiling for this action 
i f approved will be $460,100, of which $394,622 is for mitigation contracting. There are 
sufficient monies in the removal advice of allowance to fund this project. 

Please indicate your approval and authorization of funding for the Comell-Dubilier Electronics 
Site, as per current Delegation of Authority, by signing below. 

Approval: J j L ^ Y ^ ^ l 
George Pavlou, Director 

I j Emergency and Remedial Response Division 

Date: 6 - Si 

Disapproval: Date: 
George Pavlou; Director . . .. 
Emergency and Remedial Response Division 

cc: (after approval is obtained) 
G. Pavlou, ERRD-D 
W. McCabe, ERRD-DD 
R. Salkie, ERRD-RAB 
J. Rotola, ERRD-RAB 
G. Zachos, ACSM/O 
R. Dease, ERRD-RAB 
D. Karlen, ORC-NJSU? 
B. Bellow,,EPB 
T. Grier, 5202G 
E. Seabrook, OPM-FMB 
D. Johnson, OPM-FMB 

P. McKechnie, IG 
C. Moyik, ERRD-PS 
R. Van Fossen, NJDEP 
E. Christman, NOAA 
A. Raddant, DOI 
C.Kelly, RST 
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